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1 EXECUTIVE SUMMARY 

1.1 Project Objectives 

Securing Mountain Water and Livelihoods is part of the USAID-Peru Climate Change 
Adaptation Program. The Mountain Institute is implementing the project for a period of three 
calendar years, from April 7, 2014 to April 6, 2017.  The project is cooperating with three 
stakeholder groups that have are actively cooperating with the project to promote climate 
change adaptation in the highlands of Ancash region: 1) universities, 2) municipal 
commonwealths, and 3) community grassroots organizations.  

The project goal is to “contribute to climate-resilient development in highland Ancash, Peru” 
based on the achievement of three results: 

R1: Develop the university extension network for local governments and communities for 
climate change adaptation 

R2: Develop the Public Investment Program for the implementation of local adaptation plans of 
action  

R3: Replicate methods of climate change adaptation at the community level and disseminate 
training systems at the university and local government levels  

TMI is implementing methodologies that the organization has tested in the field in several 
locations of Peru following guidelines established by USAID in different handbooks (USAID 
2007, 2013).1 The key to the approach we are following is to first identify the development 
objectives of the social groups in the territory where we are working. The next step consist of 
understanding in detail the resources and process that are required to achieve the development 
objectives that were identified by stakeholders. The prime expression of climate is the territory 
(geography, ecosystems, production systems, and local culture). The territory and landscapes 
evolved in adaptation to a characteristic climate and is capable to respond to most “normal” 
extreme events. Therefore, even minor changes in variability of climate or in extreme events 
create serious problems with production or social systems. Once we have gained a thorough 
understanding of the territory we have to be able to pin point what are the main climate hazards 
that are emerging and affect specific vulnerable resources that are key to sustain the 
development objectives. The next steps involve identifying actions and investments that are 
required to reduce the vulnerability of resources, inputs, or the processes that are needed to 
sustain development in the territory. Thus we conclude the process by designing long-term 
development plans or more short-term projects that are more resilient to climate variability and 
change. A significant challenge in the methodological process described above is that “normal” 
climate has been so thoroughly internalized in the economy and society of any territory that it is 
not a significant factor taken into consideration when planning development or designing private 
or public projects. Therefore, in order to contribute to the goal set for the project, TMI is 
dedicating special attention to the production of climate vulnerability tools that can be 
incorporated by the different stakeholder groups of the territory. Mobilizing the public university 
to engage in the production of these climate tools and to provide vulnerability analysis services 
to government agencies or community groups will provide continuity to the results achieved by 
the project. 

Geographic focus. The project works in the highlands of Ancash Region. In this area, TMI 
cooperates with 10 municipal commonwealths encompassing 14 provinces (of a total of 20 in 
Ancash), 29 districts and 295 rural communities, with a total population of approximately 
549,338 (Map 1).  During the first year of implementation, the project is concentrating on three 
Climate Change Adaptation pilot sites -- Waraq Commonwealth, Tres Cuencas Commonwealth 
and Yanamayo Commonwealth (See 2.2). 

 

 

                                                      
1 USAID 2007. Adaptación a la Variabilidad y al Cambio Climático and USAID 2013. Climate 
Resilient Development: A Guide To Understanding and Addressing Climate Change 
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1.2 Project context 

The approach TMI is following seeks to mainstream climate change adaptation tools into the 
planning instruments of municipal governments and local organizations. Consequently, TMI is 
adapting its activities to be aligned with the planning cycle of governments. In this sense, we 
had to consider the fact that municipal and regional government elections (schedule for October 
2014) diverted the attention of municipal authorities and the possibility that our counterparts 
could change. However, we moved forward signing agreements with the three pilot Municipal 
Commonwealths because they are not affected by changes in municipal authorities and initiated 
the diagnostic of the territory of commonwealths. The activities with the public university 
UNASAM unfolded in a positive atmosphere, with a strong response among students to 
participate in project training and activities.  

Since the strategy of the project is to align climate tools and vulnerability analysis instruments 
as closely as possible with the technical norms that the government of Peru (GOP) has issued 
and will continue to issue, TMI has invested time to communicate project objectives and 
activities to municipal candidates and several government agencies like the Direction General of 
Environmental Research and Information (DGIIA) at MINAM, the PCM Working Group 
established to respond to the threat of glacial lake outburst flood in Palcacocha above Huaraz. 

1.3 Summary of project progress and performance 

During Q1 the project completed a set of tasks required to implement project activities properly. 
The following list indicates the main activities of the inception phase: 

 All key project personnel was hired or identified in a short-list 

 The first year contract with University of Texas was prepared and signed. Rachel 
Chisolm for UTA was assigned to reside in Huaraz and provide technical assistance to 
the project 

 TMI made a presentation of the project to USAID and US Embassy staff (June 7) 

 The project was registered with APCI 

 TMI completed the following project planning documents: 
o General Operating Plan and budget for three years (POG April 7, 2014 to April 

6, 2017) 
o Annual Work Plan (POA) April 7, 2014 to April 6, 2015 [amended later to match 

USAID Fiscal Year] 
o Performance Monitoring Plan (PMP) of the project with USAID indicators 

 Monitoring and Evaluation systems in place and project staff trained in the use of report 
formats (travel, meetings, workshops, financial). 

 Database to summarize technical documents, communications and materials generated 
by the project designed. 

 Implemented “teamwork” software to collect and share project materials 

TMI responded to several opportunities to attract international research groups or volunteers to 
the project area. The following collaborations were carried out: 

 With UNASAM and University of Amsterdam Institute of Biodiversity and Ecosystem 
Dynamics (UvA-IBED) to set up a four-weeks field study in July 2014 of the Quillcay 
watershed (the territory of Waraq Commonwealth). TMI and UNASAM co-organized 
with UvA-IBED a workshop to discuss climate change research topics in highland 
Ancash and potential research plans at Quillcayhuanca watershed (one of the three 
project pilot sites).  

 With Taft University doctoral student Laura Read in the organization of a training 
workshop on use of cell phone systems to collect and organize information (July 2014) 

 With a doctoral team of three students from University of Main, Center for Quaternary 
Studies. This group designed a short study titled “Understanding the past, present and 
future of water resources in the Quebrada Quilcayhuanca, Cordillera Blanca, Peru: 
Implications of climate variations on the socio- economic value of grasslands and 
wetlands”.  

 With Samuel Kane Hulsey, Middle Tennessee State University who started a six month 
internship with the project (July – December 2014) 
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R1. University Network 

Multiple meetings with the Dean of the Faculty of Environmental Sciences, Faculty and with the 
participation of students were organized to discuss details of the project implementation plan. 
TMI gained understanding of the importance to engage individual Faculty members who were 
interested in climate change research and extension in order to gain continuity. A MOU between 
TMI and the Faculty of Environmental Sciences was submitted for signature. 

The university network was setup by the project through one-on-one meetings with national 
research groups that are currently working in climate change adaptation in high-altitude 
mountain ecosystems. These preliminary discussions concluded in a meeting in Lima (October 
3) that established the network. The network is currently formed by members of UNASAM 
Faculty of Environmental Sciences, the Grassland Ecology and Utilization Laboratory of 
Agrarian University (UNALM), the Remote Sensing Laboratory of San Marcos University 
(UNMSM), the Graduate Program in Water Management at Catholic University (PUCP), Peru 
Geophysics Institute (IGP), the Laboratory of Ecotoxicology at Cayetano Heredia University 
(UPCH), and the Center for Competencies in Water (CCA). This large group plans to meet 
during the next quarter to draft more detailed research and adaptation agendas.  TMI expects 
that the establishment of this group will catalyze the formation of the “Mesa Climática” in 
Ancash, a mechanism to facilitate the exchange of data necessary for climate change 
adaptation projects and research. 

An accomplishment achieved during this period was the design, validation and inception of the 
university internship program to support local governments efforts in climate change adaptation. 
This is a competitive program opened to students who have completed all course work and 
undergo a preliminary training in climate change adaptation. TMI carried out the preliminary 
training during the selection process. An initiated the selection process for a first cadre of seven 
students. TMI also developed training modules that will be applied with interns and staff during 
the next quarter in preparation for their support to local governments.  

R2: Public Investment Program. 

TMI completed the diagnostic studies of the three pilot municipal commonwealths and the 
provincial and district level municipalities that make part of these associations. The analysis 
also included a comparative analysis of the development objectives of the ten highland 
municipal commonwealths of Ancash. The diagnostic also compiled basic information on the 
demographics of each municipal commonwealth and the planning and operational instruments 
that they are required to have by law. Generally speaking, municipalities have the minimum 
requirements necessary to receive funds. Five of ten have SNIP code and two of the ten 
commonwealths have already obtained the certifications SIAF to receive and implement public 
investment funds. 

This is an initial step required to ground climate vulnerability analysis in relation to stakeholders’ 
development objectives and their capacities to produce public investment projects that 
incorporate a climate change component. We have identified the portfolio of priority projects and 
the planning and policy instruments they need to develop. 

The project has analyzed last year of (2013) investments conducted by municipalities in the 
three pilot commonwealths. None had invested in specific climate change adaptation projects or 
in projects to consolidate water supply for their territories. Investments in the functional areas of 
agriculture, environment and sanitation, areas that are closely related to the project objectives 
of securing water and livelihoods, are marginal in relation to total budgets. 

The analysis and databases will be useful inputs to design public investment projects. These 
data will be transferred into geographic information systems to make data accessible to 
municipalities and the public. 

Other products completed at the end of this period included: 

 Obtaining signed MOUs with the three pilot municipal commonwealths, and with elected 
mayors (Huaraz and Independencia among others). 

 Project staff was trained on the use of monitoring tools developed for the project 
(Dropbox, Teamwork, Moodle project platform). 
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R3: Replicate methods of climate change adaptation at the community level and 
disseminate training systems at the university and local government levels  

Climate change adaptation activities at the level of communities were conducted in selected 
sub-watersheds of the three pilot commonwealths (at Yauya in Rio Yanamayo Commonwealth, 
Quillcay in Waraq Commonwealth and Rio Negro in Tres Cuencas Commonwealth). A detailed 
field diagnostic identified the livelihood systems and natural and resource base that sustains 
production systems, local perceptions of climate threats and innovations currently under 
development that could provide improved resiliency to climate change. The field portion of the 
diagnostic was completed and the final analysis will be ready next quarter. 

Activities 

The following tables provide a summary of project implementation.  

 

Table 1 Expected Results: Quarter, Annual, Total (from April 8, 2014 to April 7, 2017) 

POG Activity Advances Quarter Means of Verification Goal 
Year  
(%) 

Goal 
Total  
(%) 

1.1.1 Establishment of the 
inter-university platform 
for CCA research, 
training and extension 
services 

Support Training course 
on geo-ecological 
systems with the 
University of Amsterdam 
and UNASAM 

Develop Agreement with 
the University of 
Amsterdam for future 
cooperation with 
UNASAM (emails) 

Meetings with the Dean of 
the FCAM-UNASAM, 
Daene McKenney of 
University of Texas to 
plan cooperation. 

Preparatory meetings with 
five universities in Lima: 
UNALM, UPCH, PUCP, 
UNMSM and IGP 

Prepared workshop to 
establish the platform  
(implemented on October 
3) 

Geo-ecology Course 
in Waraq 
Commonwealth: 
Summary (Annex 1) 

Report of meetings 
with FCAM 04/07/14 
(Annex 2) 

Survey Guide and 
advances of diagnostic 
(Annex 3).  

Meeting with university 
platform: Report 
(Annex 4) 

Agenda and 
Methodology guide of 
meeting with university 
platform (Annex 5) 

25 25 

11.2 Development of CCA 
training, research and 
extension capabilities 

TMI workshop to design 
training program and 
materials on climate 
change adaptation 
(Local Adaptation Plan, 
Public Investment 
System, Climate 
Change principles) 

Outline for each guide 
developed (each person 
responsible initiated 
production of guide) 

Co-organizers of 
Workshop with 
Huascarán National Park 
“Science and 

Report of meeting with 
FCAM 27/07/14 (annex 
6) 

Project gender strategy 
(draft under revision) 
(annex 7) 

Outline for training 
modules (Annex 8) 

13 13 
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POG Activity Advances Quarter Means of Verification Goal 
Year  
(%) 

Goal 
Total  
(%) 

Management in 
Huascaran Biosphere 
Reserve” (with US Forest 
Service and SERNANP) 

Co-organizers of 
Workshop Climate 
Change and Protected 
Areas (Huascaran 
national Park and 
FCAM-UNASAM) 

Diagnostic and needs 
Assessment conducted 
(to inform design of 
training, support to 
laboratories, and other 
activities) 

 

1.1.3 

Generation of education 
policies and systems for 
CCA training, research 
and extension services 

Plan diagnostic and 
needs assessment with 
General Office of 
Outreach and Social 
Projection (OGEYPS-
UNASAM) 

Design interviews for 
diagnostic and needs 
assessment. Implement 
assessment. 

Cooperation Agreement 
with FCAM (university is 
processing document 
for signature) (Annex 9) 

25 25 

1.1.4 Design and 
implementation of the 
CCA applied research 
and extension program 
with university students 
and faculty 

Meetings with TMI 
project team to define 
university internship 
scheme to be discussed 
with UNASAM 

Coordinated with TMI 
component 2 project 
team to identify work 
program of university 
internships in support of 
Municipal 
Commonwealths  

Meetings with TMI team 
and with FCAM-
UNASAM (August 22) to 
present and validate the 
design of the project 
internships program. 
Final Document 
completed for circulation 
with students and faculty. 

Report of meeting with 
students and faculty to 
validate the design of 
internships (Annex 10) 

25 25 

1.2.1 Support to the 
implementation of the 
business plan for 
UNASAM laboratory 
services to reduce 
vulnerability to climate 
change 

Initiated Diagnostic and 
need assessment of 
Laboratories (interview 
with Environmental 
Quality and Meteorology 
CIDAT laboratory). 
Revised laboratory 
documents (secondary 

Draft document 
available 

8 8 
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POG Activity Advances Quarter Means of Verification Goal 
Year  
(%) 

Goal 
Total  
(%) 

literature documents). 

1.2.2 Development of project 
research initiatives for the 
Mining Canon (tax) Fund 
for Scientific Research 

Identified one cooperative 
project FCAM CIDAT 
Laboratory and UNALM 
Grassland Laboratory to 
implement an Early 
Warning System for 
extreme events in puna 
ecosystems (project 
already funded by 
UNALM). 

Draft document 
available 

0 0 

1.3.1 Development of technical 
roundtable for generating 
climatological data 

Collection of secondary 
data of climatological 
information. 

Stakeholder map 
(elaborated from 
secondary data sources) 

Draft document 
available 

24 24 

1.3.2 Climate Change Data 
through Cellphone 
network infrastructure 
with support from 
UNASAM faculty, 
students and laboratories 

Training workshop “Field 
Data Collection Systems 
through Cell phones” for 
UNASAM students and 
faculty. 

Coordinate technical 
support with volunteer 
Laura Read (Engineer 
Without Borders)  

Report of the workshop 
and announcement 
(Annex 11) 

10 10 

2.1.1 Design of institutional 
development plans (IDPs) 
and cooperative 
agreements for their 
implementation with 
municipal 
commonwealths 

Bylaws of the Network of 
Municipal 
Commonwealths’ 
Managers of Ancash 
(REGEMA) was 
approved 

MOUs with three pilot 
municipal 
commonwealths signed 

Diagnostic and Needs 
Assessment of 10 
commonwealths of 
Ancash underway 

Technical support to Tres 
Cuencas Commonwealth 
to prepare 2014 work 
plan and budget. 

Document with bylaws 
of the Network of 
Ancash 
Commonwealth 
Managers (Annex 12) 

General format 
developed for Board of 
Directors to authorize 
managers membership 
in Network of 
managers (Annex 13) 

Signed MOU TMI-Rio 
Yanamayo 
Commonwealth (Annex 
14) 

Signed MOU TMI-
Waraq Commonwealth 
(Annex 15) 

Signed MOU TMI-Tres 
Cuencas 
Commonwealth (annex 
16) 

Draft Report of 
advances of diagnostic 
of three pilot 
commonwealths 
(Annex 17)  

22 22 
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POG Activity Advances Quarter Means of Verification Goal 
Year  
(%) 

Goal 
Total  
(%) 

Tres Cuencas 
Commonwealth Annual 
Operations Work plan 
(Annex 18) and 
ordinance of 10 majors 
approving it (Annex 19) 
and agreement to 
request SIAF (Annex 
20) 

3.1.1 Compilation of 
information on 
experience, stakeholders 
and existing and potential 
mechanism for 
compensation or PES 

Developed conceptual 
project approach to PSA-
like mechanisms to 
compensate 
conservation 

Stakeholder map and 
identification of social 
conflict sites in which to 
explore PSA-like 
mechanisms 

List of stakeholders 
(annex 21) 

Conflicts associated 
with water and options 
of PES-like 
mechanisms (draft 
report) (Annex 22) 

25 25 

3.2.1 Assessment of CCA 
innovations based on 
local knowledge and 
practices, with an 
emphasis on gender  

Documented the 
innovation concept to be 
applied in the adaptation 
project overall and to 
identify relevant cases in 
the area of the project. 

Identify and describe local 
innovations conducted in 
the context of TMI 
projects and current 
status 

Document classifying 
innovations identified 
by TMI (Annex 23) 

Document presenting 
the concept of 
innovation in rural 
areas (annex 24)  

25 25 

3.2.2 Assessment of pilot sites 
based on development 
objectives, climate 
change threats and 
affected resources. Three 
assessment levels: (1) 
commonwealths of 
highland Ancash, (2) 
selected sub-basins/ 
micro-basins, (3) 
community/ 
population/pilots 

Diagnostic and Needs 
Assessment and key 
stakeholders 

Conducted diagnostic of 
Yanamayo (collected 
primary information and 
revised secondary 
information (final 
document in elaboration). 

Diagnostic document 
(Annex 24) 

50 50 

3.4.1 Development of CCA 
communication (radio 
programs, audiovisual, 
posters, pamphlets) 

Educational posters to 
introduce climate change 
adaptation measures 

Develop communication 
strategy of the project 

Printed banners and 
posters for training 
(Annex 26) 

10 10 

3.4.2 Development of the 
virtual platform on 
training, research and 
dissemination of CCA 
experiences in Ancash 
(preparation of 
educational modules) 

Support the web site of 
FCAM-UNASAM 
(incorporate project 
information in their site) 

Prepared project web 
site including a platform 
for project documents 

Web page on line 
(Annex 27) 

10 10 
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POG Activity Advances Quarter Means of Verification Goal 
Year  
(%) 

Goal 
Total  
(%) 

and materials (platform 
to be completed in Q3) 

3.4.3 Dissemination of project 
results (web, social 
networks, the media, 
open house, short 
courses, publications, 
radio) 

Project staff participated 
in Water Day (Huaraz). 
Press release 

Printed project Fact 
Sheet in Spanish 

Participation in two days 
workshop to define the 
position of Peruvian 
Universities in COP20 
(Kawsaypacha) 

Project Fact Sheet 
(Annex 28) 

10 10 
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Table 2: Results: Goals Programmed and Achieved 

Results Financial 
Goal  

Programmed 
for the Year 

(%) 

Financial Goal  
Accumulated 

Present Quarter  
(%) 

Financial 
Goal 

Achieved 
this 

Quarter  
(%) 

Accumulated   
Products 

Delivery to 
this  

Quarter  
(%) 

Accumulated 
Financial  

to this  
Quarter  

(%) 

Operational      

Result 1 31 31 19 19 14.29 

Result 2 11 11 11 11 7.45 

Result 3 58 58 43 43 8.67 

Total Operational      

Fixed Costs and 
Personnel 

44.16 44.16 44.16 44.16 6.19 

Monitoring Costs 1.38 1.38 1.38 1.38 4.08 

Total      

 

Table 3. Intermediate Results: Goals Programmed and Achieved 

Intermediate  
Results 

Goal Products 

Programmed Annual  
(%) 

Goal Products  
Programmed  

Quarter 
(%) 

Goal Products 
Achieved 
Quarter  

(%) 

Goal  Products  
Achieved 

Accumulated  
Quarter 

(%) 

Financial 
Implementation 
Accumulated  

Quarter 
(%) 

IR 1.1 13.5 13.5 11.62 11.62 14.29 

IR 1.2 7.0 7.0 2.24 2.24 - 

IR 1.3 4.5 4.5 1.80 1.80 - 

IR 2.1 12.5 12.5 12.5 12.5 7.45 

IR 2.2 0 0   - 

IR 3.1 6 6 6 6 - 

IR 3.2 4 4 4 4 8.29 

IR 3.3 0 0 0 0 - 

IR 3.4 7.25 7.25 2.9 2.9 0.37 

Total 
Activities 
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Intermediate  
Results 

Goal Products 

Programmed Annual  
(%) 

Goal Products  
Programmed  

Quarter 
(%) 

Goal Products 
Achieved 
Quarter  

(%) 

Goal  Products  
Achieved 

Accumulated  
Quarter 

(%) 

Financial 
Implementation 
Accumulated  

Quarter 
(%) 

Management      

Fix Costs  44.16 44.16 44.16 44.16 6.19 

Monitoring 1.38 1.38 1.38 1.38 4.08 

Total 
Management 
and M&E 

     

 

Table 4: Intermediate Results: Financial and Product Programmed and Achieved 

Intermediate  
Results 

Share of Funding 

Total (3 Years) 
(%) 

Weighing 

 Factor1  

Goal 
Financial 
Achieved 

this  
Quarter 

(%) 

Goal 
(Weighted) 

Accumulated  

Quarter 
(%) 

Accumulated 
Financial  

to this  
Quarter  

(%) 

IR 1.1 11.55 0.1155 11.62 1.34211 14.29 

IR 1.2 4.69 0.0469 2.24 0.105056 - 

IR 1.3 2.49 0.0249 1.80 0.04482 - 

IR 2.1 3.59 0.0359 12.5 0.44875 7.45 

IR 2.2 3.27 0.0327 0 0 - 

IR 3.1 5.14 0.0514 6 0.3084 - 

IR 3.2 2.69 0.0269 4 0.1076 8.29 

IR 3.3 6.84 0.0684 0 0 - 

IR 3.4 9.92 0.0992 2.9 0.28768 0.37 

Personnel 
Costs and 
Fixed 

44.28 0.4428 44.16 19.554048 6.19 

Monitoring 
Costs 

5.53 0.0553 1.38 0.076314 4.08 

Total      
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2. PROJECT IMPLEMENTATION 

2.1. Main Achievements 

Operational 

All of the preparatory activities required to launch the project and the management and 
monitoring tools were completed as scheduled. The website of the project with a Moodle 
Software platform to access project products and internal planning documents was designed in 
this period but will populated with documents and ready for use during next quarter.  

Component 1. University Network. The Faculty of Environmental Sciences (FCAM) is 
participating actively in support of project objectives and in reaching out to research groups that 
have an interest in climate change adaptation research and extension in Ancash (1.1.1). This 
applied research network has been established and it becomes the starting point for other key 
activities of Component 1. For instance the promotion of a regional platform to share 
climatological data (1.3.1) is more likely to be established if there are applied products to be 
obtained by this research network. The positive relationship with FCAM has facilitated the 
implementation of the diagnostic to support the institutional development plan (1.1.3) of FCAM 
and OGEYPS, the extension office of UNASAM, and business plans for the laboratories that 
provide climate change adaptation services. The project has a detailed agreement with FCAM 
to implement a program of internships on climate change adaptation for its graduating students 
(1.1.4). The design of the program also involved consultation with students who are highly 
motivated to participate. There have been other preparatory activities like the production of TMI 
training materials for students and introductory workshop on the use of cell phones to collect 
field data that have created a positive context for cooperation of TMI and university 
counterparts. 

Component 2. Commonwealths. Activities concentrated in the three pilot municipal 
commonwealths. The project has signed agreements with the three partners and advanced the 
diagnostic study of all ten municipal commonwealths in the highlands of Ancash. The network of 
managers of municipal commonwealths of Ancash received technical support to complete its 
bylaws and is preparing to become a legal entity. 

Component 3. Communities. The project identified the Waraq Commonwealth as the site 
most promising to explore PES-like mechanisms that contribute to the reduction of social 
conflicts. One promising case in which the users of a newly built canal are interested in 
compensating conservation of wetlands and grasslands by users as a mean to protect water 
supply and quality and reduce social tensions with upland communities. The Waraq 
commonwealth also offers the possibility of establishing a conservation fund to protect wetlands 
that provide water for the city of Huaraz.  

The project has also established a constructive relationship with Río Yanamayo commonwealth. 
A detailed diagnostic of the territory was completed to understand its territorial context and 
needs at the level of rural communities. We have mapped local innovations in natural resource 
management that have potential to improve resilience to climate tensions that could be 
replicated in the territory of commonwealths. 

The mechanisms to communicate project results are in place: a communication strategy, web 
site and social media channels have been developed jointly with TMI Head Quarters to make 
known locally in Ancash the concrete achievements in adaptation provided by UNASAM to local 
governments and communities with project support. For example the project is actively 
preparing to participate in COP20 Mountain activities in cooperation with the Ministry of 
Environment. 

2.2. Implementation Challenges 

A challenge for the project will be to strike the right balance between on the one hand process 
(such as awareness, training, dialogue activities) that are required to yield political will to invest 
resources in adaptation and, on the other hand, the activities that are directed to yield 
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adaptation instruments. Because climate change adaptation can be said to be a social an 
institutional endeavor, project management is instructing staff to link every process to 
development of adaptation tools.  As noted in the context section,  

3. OPERATIONAL ASPECTS OF THE PROJECT 

The project completed its general operational plan to cover three years of implementation (April 
7, 2014 – April 6, 2017) and the annual work plan for the first calendar year (April 7, 2014 – 
April 6, 2015). The project completed all of its monitoring tools and is conducting regular by-
weekly, monthly and quarterly meetings to assess progress. The project initiated the first year 
contract with University of Texas during this Q2 of calendar Year 1 (July 1, 2014 – June 30, 
2015). The project is also exploring cooperation with Huascaran National Park (HNP), which 
has an interest to cooperate with Municipal Commonwealths, municipalities and communities in 
climate change adaptation, particularly when measures involve resources such as wetlands 
located inside HNP boundaries.  

TMI also received a grant from the US Forest Service (USFS) to promote conservation of 
wetlands in cooperation with HNP. While the TMI-USAID adaptation project will not conduct 
activities in HNP, community and municipal water management projects will require protection 
of natural sources of supply located inside the Park. MOU with HNP to cover cooperation with 
USAID and USFS project is currently underway. 

TMI completed the process to register the project with the Peruvian Agency for International 
Cooperation (APCI); this process entailed presenting the project and obtaining approval of the 
Regional Government.  

As previously noted, the electoral process delayed activities with staff of municipal government 
and commonwealths. This difficulty will be extended until January when new elected officers 
take office. However, the project will carry out meetings with elected officers to explain the 
project and coordinate future activities. Cooperation with the Regional Government of Ancash 
will be explored after the October election of authorities.  

The project has completed acquisition of equipment and vehicle identified in the project contract 
and has equally identified and hired all the staff required for project implementation. 

4. PLANNING (OCTOBER 1, 2014 TO SEPTEMBER 30, 2015) 

The work plan for this period will take into consideration the schedule of new municipal 
administrations that inaugurate their government period in January 2015. The schedule of the 
“Participatory Budget” will be followed to incorporate climate vulnerability analysis so that 
projects proposed by communities are sensitive to this problem. A key activity of the year will be 
the training of government officers responsible for the formulation of public investment projects 
to incorporate a climate change and risk analysis component. Participants will be staff in 
municipal commonwealths, district and provincial governments, regional government and other 
agencies based in (Huascaran National Park and others). The training of UNASAM interns and 
their work plans to provide support to the design of public investment projects will be also timed 
to the scheduled indicated above. The support provided to communities will also run in 
synchrony with the “Participatory Budget” cycle so that adaptation measures can be 
incorporated in the proposals presented to local governments.  

The training materials and modules designed by TMI in the previous reporting period will be 
adapted to help municipal governments in the three commonwealths incorporate the results of 
climate vulnerability analysis in their respective PDCs or “Participatory Development Plans” 
[Plan de Desarrollo Concertado] so that climate adaptation projects can be eligible for public 
funding. Similarly, these training materials will be adapted so that they also support community 
projects and grassroots proposals to the Participatory Budget”. TMI will also coordinate with the 
Ministry of Economy to align the training it provides to the formulation of Public Investment 
Projects a climate and risk analysis that is aligned with the guidelines currently under 
formulation at the Ministry. 

A Detail Implementation Plan for the period from October 1, 2014 to September 30, 2015 has 
been submitted to USAID. 
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5. PERFORMANCE MONITORING PLAN (APRIL 7, 2014 – SEPTEMBER 30, 
2014) 
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6. FINANCIAL REPORT 
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6. LIST OF ANNEXES 

Annexes Title 

Annex 1 Resumen del curso de Sistemas Geo-ecológicos  

Annex 2 
Reporte de la reunión con el decano del Facultad de Ciencias del Ambiente de la 
UNASAM y la UTA sobre cooperación interuniversitaria del día del 04/07 

Annex 3 
Guía de Entrevistas para diagnóstico de las capacidades de la UNASAM en 
investigación sobre Adaptación al Cambio Climático 

Annex 4 Reporte de reunión con universidades para la plataforma 

Annex 5 Guía Metodológica del Taller 

Anexo 6 
Reporte de reunión  “Mesa de experiencias de investigación en la adaptación al 
cambio climático” del 27/07  

Annex 7 Documento de política de género (en revisión) 

Annex 8 Guía de Módulos Educativos 

Annex 9 Acuerdo de Cooperación con la FCAM 

Annex 10 
Informe de reunión con estudiantes y docentes para validación de propuesta de 
pasantías  

Annex 12 
Informe de taller “Sistema de recolección de información a través de red de celulares 
y programas web: Fundamentación y aplicaciones y convocatoria  

Annex  13 Estatuto aprobado de la Red de Gerentes de Mancomunidades  

Annex 14 
Modelo de Acta de autorización del Consejo Directivo de Mancomunidades para que 
su Gerente integre la Red  

Annex  15 Convenio Marco Instituto de Montaña – Mancomunidad Municipal Rio Yanamayo 

Annex 16 Convenio Marco Instituto de Montaña – Mancomunidad Municipal Waraq 

Annex 17 
Convenio Marco Instituto de Montaña – Mancomunidad Municipal Tres Cuencas: 
Santa-Fortaleza-Pativilca 

Annex 18 Documentos de diagnóstico de Mancomunidades Municipales pilotos  

Annex 19 
Plan Operativo Institucional – POI- 2014 de la Mancomunidad Municipal Tres 
Cuencas  
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Annexes Title 

Annex 20 
Acta de Aprobación del Plan Operativo Institucional y el Presupuesto Anual 2014 de 
la Mancomunidad Municipal Tres Cuencas, suscrita por los diez (10) Alcaldes. 

Annex 21 
Oficios a los Alcaldes de la MM Tres Cuencas solicitando actualización de Acuerdos 
de Consejo (SIAF) 

Annex 22 
Lista de los actores en el tema del agua, conflictos y opciones de mecanismos de 
PSA  

Annex 23 
Documento sobre recopilación de conflictos vinculados a los recursos hídricos y 
opciones de PSA (borrador) 

Annex  24 
Documento de trabajo sobre la clasificación por temas de todas la innovaciones 
implementadas por The Mountain Institute 

Annex  25 Documento de trabajo sobre el concepto de innovación 

Anexo 26 Documento de diagnóstico de las sitios piloto en elaboración  

Anexo 27 Pósteres educativos y banner impresos 

Annex 28 Modelos de actualización de la página web de la FCAM - UNASAM 

Annex 29 Informe de feria más fotos y material audiovisual recopilado 

Annex  30 Resolución APCI 

Annex 31 Informe Financiero 

 


